

~~TOP SECRET~~

(FOI)

C³I Program Management Structure
and
Major Programs (U)

December 10, 1980

THIS PAGE UNCLASSIFIED

Classified by USDR&E(ASD/C3I)
Declassify on
Review on 10 December 2000
Extended by USDR&E(ASD/C3I)
Reason 1,3,4,5,7

USDRE: 75-221-20

~~TOP SECRET~~

COPY NO of 10 Copies

DATE: 8 December 1980
DIRECTOR: Dr. Turner
ACT OFFICER: Dr. Hamilton

PROGRAM: (U) Satellite Data System (SDS)

DESCRIPTION: (S)

FUNDING:

	<u>81</u>	<u>82</u>	<u>FYDP</u>
(U) RDT&E	45.8	29.1	
Procurement	95.5	43.2	
O&M & Mil Pay	10.3	11.8	
Total	151.6	84.0	

MILESTONES:

(U) Program start	October 1971
1st launch	June 1976
2nd launch	August 1976
2 s/c IOC	October 1976
3rd launch, 3 s/c IOC	August 1978
Upgrade vehicle #6	September 1978
Build 5A similar to 5	May 1980
4th vehicle delivered	May 1980
5th vehicle delivered	October 1980

~~SECRET~~